

- September 16-22:

Initial meeting and brainstorming for project scope and responsibilities.

Participated in brainstorming sessions and helped define the finalize thoughts for quizzes and flashcards.

Research on best practices for integrating quizzes into the Edux platform.

- September 23-29:

Started the development and integration of quizzes.

Testing and documentation of the quiz integration process.

Collaboration with Bilginer on backend-frontend integration for quizzes.

- September 30 - October 6:

Research and setup for flashcard integration.

Collaboration with Murat on UI requirements and started coding the basic structure for flashcards.

Continued development and integration of flashcards.

- October 7-13:

Integration of flashcards with course content and testing.

Collaboration with Bilginer on backend-frontend integration for flashcards.

Documentation and refinement of quiz and flashcard integration.

Launch project description website for eduxai (formerly learnsmart)

- October 14-20:

Further testing and review of quiz and flashcard integration.

Collaboration with Ediz on backend system architecture.

Implementation of quiz backend and frontend.

- October 21-27:

Help prepare survey to obtain user feedback.

Start writing required reports for CS491

- October 28 - November 3:

Conducting surveys for user feedback.

Continuing with reports

Start migrating some of our frontend to shadcn/ui

- November 4-10:

Adjusting of flashcard frontend based on user feedback.

Analysis of survey results and preparation for the project presentation.

- November 11-17:

Adjusting of quiz frontend based on user feedback.

- November 18-24:

Adjusting of flashcards frontend based on user feedback.

- November 25-December 1:

Migrate some of our frontend such as course dashboard, study schedule to shadcn/ui

Also transfer flashcard and quiz frontend to shadcn/ui but with user feedback in mind

- December 2-8:

Defining task schedule for final report completion and storing it to Jira (Scrum 42)

Write final report

- December 9-24:

Defining task schedule for presentation preparations and storing it to Jira (Scrum 57)

Defining task schedule for refinement of existing features and storing it to Jira (Scrum 72)

Prepare CS491 slides, refine some of the existing features.